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U.S. Environmental Protection Agency 
EPR-SR 
1595 Wynkoop Street 
Denver, CO 80202 

Attn.: Ms. Bonita Lavelle 

Subject: OUS RI/FS of the Libby Asbestos Site 
Monthly Progress Report - June 2010 

Dear Bonnie: 

This progress report describes work completed during the month of June 2010, in 
accordance with Section IX of the Administrative Settlement Agreement and Order on 
Consent for Remedial Investigation/Feasibility Study dated September 2007. A 
discussion of the actions taken, sampling results, planned activities, modifications, 
problems encountered, potential issues, anticipated delays, and solutions developed is 
provided below. Information by contractor is reported separately. 

MWH 

The following is a summary of the actions taken and progress made during June 2010. 

A. ACTIONS TAKEN 

• Reviewed and provided comments on draft Remedial Investigation for 
Operable Unit 3, Libby Asbestos Superfund Site: Phase IV Sampling and 
Analysis Plan Part A—Data to Support Human Health Risk Assessment. 

• Continued to measure and record stream flow rates at stations LRC-2, CC-2 
and LRC-6 with ISCO automated flow meter/samplers. 

• Performed field reconnaissance of proposed Phase IV ABS Locations 2, 7, 
and 10 for site suitability on June 21 through 25, 2010. USFS employee 
Grant Rider accompanied MWH and Chapman Construction to select 
Douglas fir trees for harvesting and approve areas for use in other USFS 
Script S activities. 

• Performed pilot testing of ABS Script 2 and Sa, Sb, and Sc activities to 
evaluate dust overloading of cassettes at various activity durations and air 
sampling flow rates. Hygeia Laboratories examined pilot study cassettes and 
determined none were overioaded. 

B. SAMPLING RESULTS 

None at this time. 
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C. PLANNED ACTIVITIES FOR NEXT TWO MONTHS 

The following tasks are scheduled to be performed over the next two months. 

• Review and comment on draft and/or final Phase IV ABS scripts and Phase IV 
Sampling and Analysis Plan(s) as they are issued by EPA. 

• Perform feasibility tests of Phase IV scripts Sd (fire line cutting by Pulaski tool) 
and Se (fire line cutting by dozer) to verify script durations specified in draft 
Phase IV SAP will not overload sample cassettes with dust; if overioading 
occurs, determine script durations that will produce samples that can be 
analyzed directly by the laboratory and propose script modifications to EPA. 

• Begin Phase IV ABS sampling when Phase IV SAP is finalized and weather 
permits. 

• Participate in teleconferences and other meetings as requested by EPA. 

D. MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL 
ISSUES/ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED 

None. 

Parametrix 

The following is a summary of the acfions taken and progress made during the month of 
June 2010. 

A. ACTIONS TAKEN 

Participated on conference call with Remedium and EPA regarding small 
mammal report comments. 

Conference call with EPA (Charters) regarding small mammal report comments. 

Conference call with Northwest ZooPath on parasites and scoring. 

Initial revisions to small mammal bar chart figures (Charter verbal comments). 

Communications with Remedium. 

Continued financial reporting, supervision and project management activities. 

B. PLANNED ACTIVITIES FOR NEXT TWO MONTHS 

The following tasks are scheduled to be performed over the next two months: 

• Prepare draft protocols for aquatic bioassay pilot test and definitive trout 
bioassay for submission to Remedium and EPA. 

• Prepare costs/schedule for aquatic pilot and definitive trout bioassay work. 



-3-

• Attend BTAG team meeting (Denver) to discuss small mammal and aquatic 
programs, analytical issues, aquatic bioassay pilot / definitive trout protocols and 
remaining ERA data collection issues. 

• Review and respond to EPA comments on draft Small Mammal Data Report. 

• Revise draft pilot and definitive trout protocols based on Remedium and EPA 
comments. 

• Submit final 2009 Small Mammal Program data report addressing EPA 
comments to Remedium and EPA. 

C. MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL ISSUES/ 
ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED 

None at this time. 

If you have any questions regarding this progress report please contact Bob Marriam at 
(901)820-2028. 

Sincerely, 

Robert J. Medler 
Project Coordinator 
Remedium Group, Inc. 

cc: Michael DeDen - MWH 
Shannon Harris - Parametrix 
Lynne Gardner - Grace 
John Garr - MWH 
Robert Marriam - Grace 
Sue Robinson - Colder 
Dick Sloan - Montana DEQ 




